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Project Description:  

• Performance Measurement and Management is defined as follows: 

– Performance Measurement  

• Collection of data  on the day-to-day activities of individual project areas and the overall 
program.  

• Uses qualitative and quantitative ways to manage and monitor in order to 

– Determine how well  we  are meeting requirements  

– Assess performance against the established cost, schedule, and technical goals 
(baselines). 

– Performance Management  

• Use of performance measurement data  to assess the organization’s progress made 
against the established baselines 

• Measure the effectiveness of processes and projects and validates overall program and 
project activities are aligned to the goals, objectives, and strategies in the  2020 Census 
Strategic Plan 
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Purpose: Implementation of the performance measurement and management program will give: 

– Project teams the ability to:  
• Monitor project status relative to “integrated” cost, schedule, and technical performance 

baselines;  
• Use the resulting information as a means to identify, analyze, and correct variances and 

ensure that planned outputs are produced in accordance to requirements; 
• Assess what data needs to be produced for decision-making within the team and the 

measures used for determining if the outcome is met; and 
 

– Decennial management the ability to:  
• Adjust program strategies based on results from Research and Testing projects; 
• Improve processes and achieve operational efficiency to include cost reduction; 
• Control resources and apply them to projects that best support the 2020 Census goals, 

objectives and strategies; and 
• Make decisions affecting program design using quantitative and qualitative data.  
 

– Oversight (e.g. GAO, OIG) gains visibility into program activities to evaluate progress towards 
the organization’s goals. 
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Identifying Business and Technical Performance Measures: 
• Business Measures –  

– Identify needs and measures that look at internal processes and services that align 
the Program Management and Systems Engineering & Integration support area’s 
activities to the strategic goals of the organization.  

• GOAL 4.0:  Well Managed 2020 Census Program 
– Strategy 4.1.1:  Enhance the capability to monitor and control cost, schedule, 

and requirements 
– Strategy: 4.2.2:  Improve systems engineering and integration 

 
 

--  The Dashboard Report is an evolving tool for internal 
use to highlight key business success, analysis, and 
progress indicators that will aid in communicating the 
health of the program.  Performance that is 
measured and reported will hopefully in turn help to 
improve the program.   

Presenter
Presentation Notes
We met with the Program Managers and Process Area leads to develop metrics that facilitiate collection and analysis of info relative to internal business processes, services and detailed project activities.Focus on PM and SE&I support as we provide framework that buttresses the programFrom this goal, we launch our PM and SEI efforts…everything we do maps back to this goal in the 2020 Census Strategic Plan and, in turn, to the Census Bureau’s Strategic Plan
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Identifying Business and Technical Performance Measures: 
• Technical Measures – Teams first: 

– Identify project goals: (What is it that we are expecting to achieve in alignment to the 
strategic goals, such as those noted below:)  

• GOAL 1.0:  A Complete and Accurate Census 
– Strategy 1.1.2:  Identify better methods to link persons to physical locations to 

improve geocoding. 
• GOAL 3.0:  An Efficient 2020 Census 

– Strategy 3.1.1:  Reduce the cost per housing unit by enhancing the 
effectiveness of census operations through new approaches and innovation, 
including agile decision making. 
 

– Consider what are the expected outputs/outcomes, based on project success criteria, 
that would result from the project.  
 

– Determine the methodology:  Assess what methods will be utilized to ultimately answer 
the questions? Data source? What are the targets?  
 

• Consider what should be produced for decision making and to communicate status of the 
work.  A team’s success is primarily measured by whether or not they have successfully 
answered the research questions. 
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Evolution of the 2020 Dashboard 
• Intended for internal use only 
• Contents derived from 2010 lessons 

learned and input from management.  
• Not “all inclusive” – key areas useful for 

management decision-making, e.g, 
business measures  

• Currently  a manual MS PowerPoint  
report 

• Will be automated through Business 
Intelligence (BI) portion of Share Point 
with April 2013 completion, pending 
availability of resources from IT 

• Sharing BI information with ACSO staff 
– ensures similar reporting to the 
AD20C. 

• Demonstration available after PMR  

Presenter
Presentation Notes
Originated primarily with a focus on PM activities since most PM processes  more mature at the time.Business measures include PM activities and now SE&I…QM – internal audits; rqmts, open and coming later… scope volatility, closed POAMs  securityIf anyone would like to stay after the PMR for a demo, Towana will be available upon request(Notes below went to Slide 6)We met with the Program Managers and Process Area leads to develop metrics that facilitate collection and analysis of info relative to internal business processes, services and detailed project activities.Focus on PM and SE&I support as we provide framework that buttresses the programFrom this goal, we launch our PM and SEI efforts…everything we do maps back to this goal in the 2020 Census Strategic Plan and, in turn, to the Census Bureau’s Strategic Plan
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Challenges: 
• Limited resources to implement effective performance measurement and management 

– Mitigation Plan(s) – 
• Hire staff devoted to identifying and monitoring performance measurement and 

management activities. 
• Train existing staff to enhance skills in the identification, collection, and tracking of metrics. 

• Alignment with enterprise initiatives and tools for performance measurement and 
management. 

– Mitigation Plan(s) –  
• Conduct regular touch point meetings with representatives from the Office of Risk 

Management and Program Evaluation (ORMPE).  
• Adopt similar functionality from ORMPE’s Enterprise Portfolio Management Tool (EPMT). 

• Maintenance of Business Intelligence (BI) tool post implementation. 
– Mitigation Plan(s) –  

• Simplify current Business Intelligence development efforts.  There maybe a need to revert 
back to maintaining reporting using Powerpoint. 

• Train existing staff to implement changes if technical support is unable to implement 
modifications in a timely manner. 
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Near-term Project Focus Items:  

• Continue to collaborate with Leads to identify project-level metrics for the Research 
and Test teams, Program Management and Systems Engineering & Integration 
areas. The goal is to have performance measures defined for the systems-related 
research projects by the 2nd Quarter of this fiscal year and then by 3rd Quarter for the 
remaining research projects. Project metrics identified ultimately would be highlighted 
within the team’s Project Plans with possibly more granularity within the Study Plans. 

• Complete the identification of use-cases and conduct User Acceptance Testing (UAT) 
of the Business Intelligence (BI) workflow tool.  Target BI tool implementation date is 
April 2013.  
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Presenter
Presentation Notes
We will glean performance metrics for OPS/R&T Team… Using their Study Plans (how they go about doing their reseach), and, in some cases Project Plans, we’ll ID quantitative metrics for work that is largely ID  for key performance indicators (KPI) and associate warning thresholdsChallenge: ability to measure progress against these KPIOPS metrics = Q3 goal for 1.109Systems development type projects and SEI = Q2 goal
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